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DELAY FACTORS FOR INTERNATIONAL ENGINEER-
PROCURE-CONSTRUCT (IEPC) HIGH-SPEED RAIL 
CONSTRUCTION PROJECTS  
 
 
Due to complex projects and diverse risks, schedule delay has always been one of the 
major problems in high-speed rail construction. Chinese infrastructure companies are 
the main force of the international market after the Chinese government implemented 
the One Belt and One Road initiative (OBOR). Currently, more than 10 international 
engineer-procure-construct high-speed rail (IEPCHSR) projects are being considered 
or undertaken overseas by Chinese companies. However, delay has severe 
consequences for the progress of most IEPCHSR projects. The aim of this study is to 
identify the significant delay factors for IEPCHSR projects. This study was conducted 
as an exploratory study through literature review and semi-structured interview with 
seven managers from Chinese IEPCHSR related companies. Result reveals that some 
delay factors concluded from general international infrastructure projects are also 
applicable in IEPCHSR projects. In the engineering phase, inappropriate management 
in design management, inefficient land acquisition, design changes and lack of EPC 
subsidiary contract management for HSR projects are likely to cause delays. In the 
procurement phase, improper procurement prepared, under-estimated procurement 
price, unreliable agency, inefficient logistics in equipment and labour are leading 
causes. In the construction phase, the significant delay factors are improper 
construction task planning, inexperienced site supervision, ineffective technical 
standard management and ineffective continuous progress payment. Further study 
will analyse their interrelationships with Chinese construction companies using a 
questionnaire survey and structural equation modelling (SEM) technique. The result 
from this study should enable the Chinese HSR practitioners to gain a better 
understanding of the inter-relationships between the different potential delay factors. 
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China 
INTRODUCTION 
High-speed rail (HSR) is currently regarded as one of the most significant 
technological breakthroughs in passenger transportation development (Campos and 
De Rus, 2009). Meanwhile, HSR is not only a significant booster of socioeconomic 
development and the cornerstone of many industries, but also provides a new 
alternative to flying or driving, reduces national dependence on oil, and fosters urban 
and rural community development. Due to these features, a growing number of 
countries regard HSR projects as an important part for promoting economic 
development. There has been a fast development in the global HSR network over the 
past two decades, with 34000 km of HSR networks completed and already in service 
worldwide. As at the end of 2017, the mileage of HSR networks had reached 37300 
km, with 15900 km of new line under construction, and China account for almost 60% 
of HSR operation mileage and almost 90% of HSR plan to build mileage respectively. 
HSR construction are challenging infrastructure projects globally, and countries such 
  
as France, Germany, Japan, Spain and China (leaders in the core technology of HSR) 
are intending to apply their HSR knowledge to other countries, causing fierce 
competition in international market. In addition, the engineering-procure-construct 
(EPC) approach has become a favoured delivery system that combines the 
procurement of construction service in one contract for megaproject. Although early 
study has drawn a substantial attention about HSR, researches related to features like 
long distance, complex geographical conditions, complex construction technical and 
infrastructure projects especially international engineering-procurement-construction 
high-speed rail (IEPCHSR) projects are still unexplored.   
China has been leading the HSR technological development worldwide (Shao et al., 
2017). After the Chinese government implemented the One Belt and One Road 
initiative (OBOR), Chinese HSR is popular in international market because demand 
for high-speed rail has increased in OBOR countries, and Chinese HSR has low 
construction cost per km. However, technical incompatibility, inexperience operation 
management system and unfamiliar with overseas market rules were the huge barriers 
which restrict Chinese HSR exportation. The Chinese government has implemented 
international HSR projects in Morocco, Saudi Arabia, California in the US, Indonesia, 
Iran, and Poland. However, owing to ineffective understanding of the EPC delivery 
approach and inexperience in dealing with a wide range of risks in working in the 
challenging international environment, many Chinese companies have suffered from 
delays in the delivering of EPC projects, for example, the Turkish Ankara to Istanbul 
HSR project, which was constructed within 8 years by a Chinese and Turkish 
consortium; the Saudi Arabian Haramain HSR project constructed from 2009 to 2017, 
expected to be operational in 2018; and the Venezuelan HSR project, which was 
constructed from 2009 with a project duration of 36 months, but which was shut down 
immediately. Despite current studies identified and classified delay factors with 
projects in different field and worldwide area, specific delay factors in IEPCHSR 
project still need to be conducted. 
HIGH-SPEED RAIL RESEARCH AND DEVELOPMENT 
High-speed rail project 
High-speed rail network has been an explosive growth worldwide; Campos and Rus 
(2009) found that 23 countries are considering HSR project (UIC, 2017). Many 
scholars investigated HSR project mostly in Asia and Europe, and they concerned 
about financial and region impact by HSR project. Cheng et al. (2015) explores the 
development of HSR as an instrument for promoting economic integration both 
through enhancing competitiveness and achieving greater economic cohesion in China 
and the European Union. A limited number of HSR studies have explored HSR 
projects under international market. After China implemented the OBOR initiative, 
researchers began to investigate HSR implemented under this initiative. Wang et al. 
(2018) stated that with the advancement of China’s OBOR policy and subsequent 
development of HSR projects (i.e. Trans-Siberian Railway, Pan-Asian HSR, Central 
Asia HSR, Eurasian HSR, China-Russia-Canada-USA HSR) have gradually promoted 
Chinese HSR transportation projects agenda. Shao et al. (2017) proposed a method for 
the selection of the most urgent need for transnational HSR construction in the OBOR 
region. However, they only discussed the HSR project from political strategy, and few 
studies pay attention on construction management of international HSR project. 
Meanwhile, Wang and Huang (2017) indicated that China has specific expertise in 
high-speed trains, communication signals, traction power supply, public works, 
  
system integration, security monitoring, operation and management. The above-
mentioned expertise and economic development agenda has led to Chinese worldwide 
expansion of HSR construction and has become a unique case for international HSR 
construction research. 
International EPC project 
International projects adopted various delivery methods such as Build-Operate-
Transfer (BOT), Design-Build (DB), Public-Private Partnership (PPP) and EPC. Only 
a few studies investigated HSR project based on those methods, where Chou et al. 
(2012) compared the use of PPP policy between HSR projects and general 
infrastructure projects, and the results reveal that most experience learnt from general 
infrastructure projects is also applicable in HSR projects after some adjustments. 
However, we could only find out few researches related to IEPCHSR project. An EPC 
contract typically covers project management, site management and supervision, 
engineering, materials and equipment, civil works, foundation and site infrastructure 
works, transport and installation, and commissioning, as well as scheduling and 
performance guarantees for the entire solutions (Du et al., 2015). Based on those 
issues, Galloway (2009) stated the high risks of EPC contract, and the study pointed 
out that owners shift their risks to contractors through this delivery approach. 
Meanwhile, international infrastructure construction projects are prone to delays. A 
common characteristic of infrastructure construction is that they are dynamic and 
complex with various parties’ agenda which can be conflicting, comprise many stages 
of work, entail long periods to completion and have high levels of uncertainties and 
face complex geological ground conditions (Al-Kharashi and Skitmore, 2009). Hence, 
there is an urgent need to investigate delay factors in IEPCHSR project. 
Construction delay management 
Preview studies have been explored the construction delay research from three related 
fields. Fallahnejad (2013) identified and ranked the cause of delay in long distance 
project such as pipeline in Iran, which imported materials, unrealistic project duration 
and client-related materials are the top three factors. Highway and railway are the 
most similar projects to HSR, and these types of project have a linear character and 
need long path to be executed. Han et al. (2009) investigated the critical delay causes 
in Korea Train Express project, and found that lack of owner's abilities, conflict 
between public agencies and inappropriate delivery system are the main causes. Public 
infrastructure project had also been explored. Al-Khalil and Al-Ghafly (2010) 
determined the most important cause of delay in public utility project in Saudi Arabia, 
which contractor, owner and consultant are three major parties, with important causes 
of delay like cash flow problem. Despite some literature on construction delay factors, 
the IEPCHSR project management is still difficult to be fully addressed due to its 
unique features.  
Identifying delay factors can be studied from different aspects. Yang and Wei (2010) 
analysed delay problem in planning and design phases, which "changes in client's 
requirement" are the main causes. However, lack of studies concerned about delay 
factors in IEPCHSR project implementation phase. Meanwhile, previous studies have 
conducted researches in different countries and different areas. Different conditions 
may cause a difference in project environment and its context (e.g. economy, politics, 
culture, weather) and many other characters of a region or country create a unique 
environment for its project. Arditi et al. (2017) studied the effect of organizational 
culture on delays in construction companies located in the U.S. and India. From their 
  
findings, they indicated that different causes of delay are experienced regardless of the 
national cultures in different geographical regions and higher executives of 
international companies should be prepared for the different organizational cultures. 
Furthermore, construction delays adversely impact on project stakeholders including 
local government, main contractors, financial investors, users amongst others (Faridi 
and El-Sayegh, 2006). Sage and Dainty (2014) stated that across infrastructure 
construction project, complex geological ground condition involved vary stakeholders 
even with wild animals. The problems for IEPC project are due to uncertainties in 
estimating, contracting, design, procurement of equipment and materials, construction, 
economic and political circumstances, technology issues, and the use of management 
techniques (Du et al., 2015). When Chinese companies exported IEPCHSR project, 
they often set up a construction consortium whose typical structure is presented in 
Figure 1. A comprehensive review of HSR project exportation for Chinese companies 
and its significant delay factors have not sufficiently investigated. Due to lack of 
experience in contract management and inefficient construction delay management, 
almost all the HSR project suffered huge loss and failed delivery. 
Thus, above all mentioned in literature reviews, it seems that there is a research gap in 
IEPCHSR delay factors, and the research objectives in this study can be summarized, 
1. To investigate the management status of IEPCHSR construction projects among 
Chinese companies; 2. To identify critical delay factors in IEPCHSR project from E, P 
and C stages. 
Figure 1: Structure of IEPCHSR project  
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METHOD  
To achieve the research objectives, a qualitative and exploratory semi-structured 
interview were conducted in Chinese companies which are the main stakeholders in 
HSR construction consortium. Of the high number of Chinese companies 
implementing international projects in overseas markets, only a few companies have 
ability to undertake HSR projects. Thus, seven companies were finally selected. This 
study selected one respondents from the middle and top management levels with five 
to fifteen years of experience in IEPCHSR projects from each company. For this 
qualitative research, seven respondents (see Table 1 for background and experience) 
were interviewed, selection based on that suggested by Creswell et al., (2004), who 
recommended that for a phenomenological study the number of interviewees could 
range between five and twenty-five. All the respondents were contacted by relying on 
personal contacts to reach IEPCHSR project professionals. Although the number of 
interviews was relatively small, they were comprehensive and lengthy, and they 
covered a wide variety of IEPCHSR projects which were processed by those 
companies. First, this study scrutinizing two railway projects implemented by Chinese 
  
companies in Africa, which railway project have a linear character and they share a lot 
of common problem and challenges (Fallahnejad, 2013). Furthermore, the interview 
consisted of 10 questions, and all questions were developed based on documents 
scrutinized and previous studies of delay factors in different projects. The respondents 
were asked to indicate the causes of delay associated with the E, P and C phases of 
IEPCHSR projects. The author translated all questions from English to Chinese, and 
interviews were conducted in Chinese. The open-ended interview questions were 
designed to collect narrative responses, contextualizing the individual perspectives of 
each respondent, while allowing the expression of individual views. Some of the 
interviews were conducted face-to-face and others were conducted by telephone, 
mainly because such respondents could not make time for the interview during the 
normal working hours. The duration of each interview session was about 40-60 
minutes. The interviews were recorded and transcribed and the qualitative data 
analysed using thematic analysis suggested by Reissman (2008), and this method 
involves structural analysis and dialogic/performance analysis. 
RESULTS AND DISCUSSION 
As discussed in former section, respondents in the interviews focus on three themes 
related to IEPCHSR project: Engineering, Procurement and Construction. 
Identification as well as what delay factors in these themes critically affecting 
IEPCHSR project to ensure of the implementation of those projects. The responses 
from seven interviewees are summarised and presented in the following subsections. 
Out of seven respondents to answer questions in each stage, only five respondents 
answered question in Engineering, four respondents answered question in 
Procurement and Construction, which questions related to their working area. 
Table 1: Companies' and Respondents' general background  
Respondent selected company Type of Company  
Respondents' 
Experience   
1. China Railway International Co., Ltd., (CRIC) Client 10 years 
2. China Civil Engineering Construction 
Corporation (CCECC) Civil-related 12-13 years 
3. China Railway Group Limited (CREC) Contractor 11 years 
4. SINOHYDRO Corporation Limited 
(SINOHYDRO) 
Electrical-
related 8 years 
5. China Railway Design Corporation (CRDC)f Designer 15 years 
6. CRRC Qingdao Sifang Corporation (CRRC) Vehicle-related 10 years 
7. China Railway Signal and Communication 
(CRSC) Signal-related  6 years 
Engineering Phase 
Although there are many delay factors identified in engineering phase by researches in 
former studies, engineering is still a critical process in which the owner’s requirement 
including wishes, desires, and needs are identified and designed to be submitted to the 
main contractors. Out of the seven respondents, five respondents expressed their ideas 
in this phase. 
 
  
Respondent from CRIC stated: “IEPCHSR project is usually constructed by a 
consortium including main contractors and local companies, and the consortium will 
be in charge of all the management. International HSR line design first relies on 
preliminary investigation in the target country, however one of the delay factors is that 
all the survey tasks will be completed by the design company with local support. It 
means not all the construction company can participate in the pre-design and location 
selection.”  
As mentioned in second section, IEPCHSR project involved different types of 
companies in construction consortium. Thus, multiple facets of consortium capability 
directly impact the project schedule and cost. According to respondent from CRIC, it 
proved that poor consortium capability especially improper information management 
among all participants with a large volume of information due to complexity of 
EIPCHSR project which lead strong schedule delay  
A respondent from CREC stated: “HSR projects involve many technical standards in 
engineering phase. However, many countries still follow their own standards with 
local organizations offering the support documents to design team, which in this 
situation affects the process of design tasks.”   
HSR is a high-tech product, which means complex technical interfaces should be 
considered. Chinese HSR system has its own standard which reduce various interface 
link issues. However, implementing different construction and technical standard in 
international infrastructure market lead to schedule delay. The result proved that it is 
essential to uniform construction standard among organizations, and it allows active 
exchange knowledge, skills and technologies (Tang et al. 2006). 
A respondent from CCECC stated: “Compared to traditional infrastructure project, 
when constructing HSR line, it will pass through different types of areas such as 
highway, existed railway, rivers and private area. This greatly increases the difficulty 
of land acquisition in a country with private ownership of land, and it also increases 
the proportion of bridge and tunnel. In addition, HSR projects need huge temporary 
areas for large precast concrete beams and track laying base for storing track resources 
all along HSR line.”  
A respondent from CRDC stated: “IEPCHSR line is quite a long project, mainly with 
bridges and tunnels, and the construction usually faces challenging engineering 
geological condition. So, design teams have extensive design works, often face design 
changes and on top of that have to obtain permits from owners. However, delays in 
approving design documents often impact the whole construction schedule.”   
Subsequently, complexity of stakeholders along the HSR line lead to massive tasks 
and high cost about land acquisition not only for local government but also for 
construction consortium. Ahsan and Gunanwan (2010) stated that international 
development projects can often take longer due to protracted land acquisition 
problems which occur as a result of local politics, land law and religious issues. Salim 
and Negara (2016) drew attention to Indonesia's notoriously lengthy land acquisition 
process, which argued that the Indonesian government had failed to ensure land 
provision on time and this what caused the construction delays in Indonesia's HSR 
project. both of them support the interview results in this study. Furthermore, the 
result stated variable geological ground conditions often caused design changes during 
execution phase, which because extra civil investigation, drawing design documents 
and approving documents from client cause serious delay. 
  
A respondent from CRSSC stated: “International HSR project has many subsidiary 
contracts based on the general FIDIC (Fédération Internationale Des Ingénieurs-
Conseils,1999), Chinese IEPCHSR contractors have no experience in application of 
standardized forms of the EPC contract and this causes delay in contract negotiation 
period with owners. Hence, the slow progress negotiation with local government and 
companies under EPC contract is the main delay factor during the whole project.”  
In addition, IEPCHSR project engineering phase include investigation, design, land 
acquisition, procurement, transportation, construction and alignment joint-test. Hence, 
when such complex projects are being transferred to global markets, the management 
of standardised forms of HSR contract mode based on general EPC contract should be 
particularly restricted by the Chinese government and the associated companies.  
Procurement Phase 
For IEPCHSR project, the procurement phase is an essential phase the financial 
forecasting can reach 50% of the total contract amount, especially for those with 
technically sophisticated equipment. Out of the seven respondents, four respondents 
expressed their ideas in this phase. 
A respondent from CRIC stated: “IEPCHSR often faces massive resource transport 
tasks, which involve kinds of equipment import and export. HSR core technical 
equipment mainly relies on import from Chinese companies because most of the 
targeted countries have low technical production level.”   
A respondent from SINOHYDRO stated: “Most Chinese HSR construction companies 
have no overseas subsidiary especially in some developing countries. Hence, a great 
number of equipment and materials are imported by local agencies. However, 
unreliable agency and inefficient logistics seriously affected the construction 
schedule.”   
In IEPCHSR project, the construction materials mainly rely on two parts, general 
materials from local market and special materials from China. Under the strict EPC 
contract regulation, general materials can only be procured by construction 
consortium from local markets, which restricts Chinese companies’ independent 
procurement plans. Furthermore, lack of overseas subsidiary is another delay factor in 
procurement for Chinese companies, which means special materials like core 
technical equipment can only be imported by local suppliers. However, local suppliers 
especially in developing countries are not expert in large-scale and high-tech 
machinery supply chain tasks. Hence, recognized technical standard perfection is 
important, which may cause schedule delay because of law issues. Our result support 
Pal et al, (2017) who stated EPC projects involve complex procurement contract tasks 
including equipment delivery and installation, maintenance, labour supply, and 
engineering training. HSR project procurement plan involves more technology patents 
and intellectual property issues and has a huge volume of equipment demand.  
A respondent from CREC stated: “While Chinese companies have an experienced 
team not only in management but also in construction labour, the local labours are 
mostly lack of HSR project construction experiences. Improper labour management is 
one of the delay factors, because many Chinese managers do not arrange technical 
training between Chinese technician and local labour forces before the construction.”  
As we know from the respondent, improper labour management caused lack of 
IEPCHSR high technicians in overseas project management and equipment operation 
  
which restrict the project schedule. Chinese companies should develop an expert team 
for IEPCHSR project, coping with the increasing demand of IEPCHSR projects. 
A respondent from CRRC stated: “HSR projects are unimaginable expensive, and 
HSR project has a massive advance works before the allowance of construction. 
However, the strict contract regulation from EPC contract and policy limitation from 
Chinese government are the main obstacle.” 
Improper financial planning like lower than estimated price for procurement of goods, 
services, and contracts are significant factors affecting project schedule delay and cost 
underrun (Ahsan and Gunawan, 2010). Thus, based on EPC contract, the main 
contractors have to gain much support from home country in both politics and finance, 
and main contractor and government awareness of the EPC contract about the extent 
of responsibility and regulation risk they bear is strongly necessary.  
Construction Phase 
IEPCHSR construction throughout project starts from commencement at site to 
alignment joint-test. While HSR construction has a tremendous success focus on 
construction in China, it still suffers from various delay issues in international 
markets. Out of the seven respondents, three respondents expressed their ideas in this 
phase. 
A respondent from CRIC stated: “Project consortium charged all the management 
tasks in IEPCHSR project. However, consortium had an ineffective construction 
planning between Chinese companies and local companies, which caused cross 
construction problem and construction delay.”  
Having pointed to the influence of consortium capability, during project execution, 
schedule is also influenced by improper construction tasks implement. IEPCHSR 
project has various stakeholders including local companies, and those companies 
undertake many prepared tasks before construction consortium enter the construction 
site. However, improper tasks planning and delivering lead to cross construction 
problem. These views support Wang (2013) who stated the importance for owners to 
deal with the large volume of information contributed by all project participants.  
A respondent from CREC stated: “IEPC contract had a strict financial regulation. In 
international market, delay in progress payment, exchange rate fluctuations, and 
improper financial procedure always cause construction delay.” 
Our results discussed the importance of financial preparation in both engineering and 
procurement phase. However, due to a long construction period and EPC contract 
requests a milestone payment method for HSR project, the respondent also perceived 
that delay payment in project progress has significant impact. This view supports 
Ahsan and Gunawan (2010) who found financial crisis and loan disbursement in 
international environment among the construction period caused delay progress 
payment. This study proved such impact is growing on HSR and such infrastructure 
project mostly.   
A respondent from CCECC stated: “When Chinese consortium construct the 
IECPHSR project as the main contractor, construction supervision was always 
conducted by the Chinese company. However, under strict construction requirements, 
Chinese companies had not met the requirements of international supervision 
standards. Inexperience site supervision of the construction process and accessing 
acceptance of construction results in construction quality, HSR technique, 
  
construction information, personnel training often caused construction reworks, which 
IEPCHSR offer suffered construction delay.”  
It is highly relevant to our results that consultant plays an essential role in IEPCHSR 
consortium, and Chinese companies are always pointed as supervising instead of local 
or individual authorities. However, high technology and domain knowledge are 
needed in HSR complex construction procedure like track laying, tunnel holing-
through, bridge erection, amongst other things. Thus, they made site supervision 
requires precision and accuracy to insure the high quality and schedule on time, and 
this require main contractors establish a cooperative partnership management in 
quality, schedule and environment. Under this mode, it can make clearly relationship 
between contractor and supervising unit with international law, regulation and 
environment. 
CONCLUSIONS AND FUTURE RESEARCH DIRECTION 
Although construction delay management in international market has drawn much 
attention by researchers, delays in public infrastructure project like HSR projects 
implemented by international consortium is hard to identify due to its complexity.  
Compare to previous research more concerned about general project, our study has 
presented a comprehensive introductory review about the status of Chinese companies 
which export IEPCHSR project expertise to overseas markets, in particular regarding 
delay factors in the international infrastructure construction market. Qualitative 
research was conducted by interviewing top managers from seven Chinese HSR 
companies. Seven respondents answered questions related to the causes of delays in 
IEPCHSR projects associated with EPC projects.  
First, our result indicate that some delay factors identified from general international 
infrastructure projects are also applicable to IEPCHSR projects with proper 
adjustment. Then, specific delay factors were identified by summarizing the 
conversation from each interview from E, P and C phases. In engineering phase of the 
IEPCHSR, our results show that construction consortium capability affect schedule 
most, broadly, without a uniform construction standard in consortium established by 
main contract in high-tech project can lead serious construction delay. Inefficient land 
acquisition and design changes are two significant factors because of long and 
complex geological ground conditions, and a lack of EPC subsidiary contract 
management for HSR projects are the main delay factors. In procurement phase, 
compare to previous studies concerned procurement contract, respondents focus delay 
problem in improper procurement planning, especially financial estimation due to 
unimaginable expensive HSR project. Under strict international market regulation, 
unreliable agency and inefficient logistics often lead to lack of core equipment and 
technician labour which those factors cause serious construction delay.  Finally, in the 
construction phase, we also found that improper construction task planning in the 
construction consortium, inexperienced site supervision ineffective technical standard 
management by consultant, and ineffective continuous progress payment are the main 
delay factors. These key findings if properly addressed, should help enable Chinese 
companies to identify and minimise construction delays during IEPCHSR projects. 
In future research, the study will systematically investigate the interrelationships 
amongst these delay factor groups identified, before proposing a conceptual 
framework. This will be followed by a quantitative approach using exploratory factor 
analysis and structural equation modelling (SEM) technique. A typical case study, 
Indonesia’s Jakarta to Bandung HSR project will be selected to test the theory. 
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